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General Project Information

Project Description Narratives

Project Status in FY 2006:

By FY 2006, 80% of the CASs will have been assessed and characterized, and corrective actions will have been performed at 60% of the CASs.  Post-
closure monitoring and remedial system maintenance activities will be in place according to state-approved plans for closed CAU.

Post-2006 Project Scope:

The remaining CASs will be characterized, remediated or closed in place with completion of all scheduled activities anticipated by FY 2010.  Post-

Purpose, Scope, and Technical Approach:

The Industrial Sites Project includes potentially impacted sites and facilities which are the result or by-product of historic nuclear testing and support 
activities.  Corrective action sites within the project vary greatly in size and complexity, and are extensive in number.  For management purposes, sites 
have been grouped into Source groupings, e.g. contaminated waste sites, inactive tanks, drains and sumps, spill sites, etc.  The groupings are further 
subdivided as Corrective Action Units (CAUs) according to factors such as geographic location, size, and complexity.  

The type of corrective action required at contaminated sites varies greatly.  Some sites can be addressed by a simple housekeeping process; others have 
sufficient assessment data and corrective actions can be accomplished using the SAFER process; and some require full scale characterization and 
corrective actions ranging from closure in place to removal and disposal.  Contaminants include various combinations of organic and inorganic 
chemicals, metals, unexploded ordnance and related contaminants, and radionuclides.  There is a small number of facilities within the project requiring 
deactivation and decommissioning.

Assessment activities will focus on developing possible contaminant and corrective action pathways at the various CAUs.  Detailed characterization 
activities will be performed at sites to document the nature and extent of contamination and to select a recommended corrective action.  Corrective 
actions will be completed in accordance with the Federal Facility Agreement and Consent Order and state-approved documents.  Closure may be in the 
form of "clean closure" (i.e., excavation or removal of all contamination and/or remediation of the media to achieve predetermined clean-up levels) or 
"closure in place" (leaving the waste in place and stabilized, solidified, or covered with an engineered cap). Some closures may be achieved through a 
combination of removal/remediation and closure in place. In some cases, no action may be appropriate.  Post closure monitoring and remedial system 
maintenance activities will be done in accordance with state-approved plans.

New or existing technologies may be applied to characterization or remediation activities.  Technologies such as a cone pentrometer or bioremediation 
will be evaluated and implemented where the cost to benefit ration is found to be favorable.

Deactivation and Decommissioning activities will include one or more of the following options: dismantlement, demolition, encapsulation, or 
entombment. New technologies having the potential to enhance Deactivation and Decommissioning characterization or corrective action activities will 
be evaluated. DOE/NV has identified the following three technology needs for D&D: In situ surveys in pipes and vessels, improved detection and 
characterization of large concrete and metal surfaces, and improved decontamination of large concrete and metal surfaces.
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closure monitoring and maintenance activities for a negotiated site-specific length of time after completion of remedial activities at sacrificed sites will 
include: 1) collecting periodic measurements and/or samples as stipulated in Post Closure Plan; 2) condition inspection and maintenance of any 
passive or active remedial systems; and 3) analysis and report preparation for each monitoring period.  Responsibility for long-term surveillance and 
monitoring will transition to the landlord after 2014.

Project End State

The end state for the Industrial Sites is completion of all applicable complex process corrective actions.  Administrative controls, long- term 
surveillance and monitoring programs will be in place.  Periodic evaluation of engineered closure caps will be a part of the long-term surveillance and 
monitoring program.

Cost Baseline Comments:

The Industrial Site Project baseline costs are based on bottom-up, activity based work packages comprised of templates. The templates, which 
accommodate the various tasks in each work package, were formulated from a considerable modeling effort. Cost data input to these models was 
derived from preliminary site assessments, historical facility and operations data, bottoms-up estimates, commercially available databases, engineering 
judgement, and bids from external vendors. Projected costs are escalated according to Paths to Closure guidance. Contingency for the Industrial Sites 
Project is based on Monte Carlo risk evaluations.  Current regulatory requirements thus far do not allow for further grouping of activities to realize 
reduced costs due to economies of scale. Corrective Action Units within the Industrial Sites Project have yet to be fully characterized and many CAUs 
are in a conceptual model phase of development.

Safety & Health Hazards:

The hazards associated with the Industrial Sites project are those industrial and construction hazards common to the environmental assessment and 
remediation industry with special emphasis upon those sites with a radiological contamination component. In addition, the assessment for deactivation 
and decommissioning of buildings may be performed. The use of heavy equipment is required for general construction. Projects may include activities 
such as soil sample collection, drilling with sonic, rotary or direct push drill rigs, and the transport of contaminated soils and other materials from sites. 
Workers can be expected to encounter the normal occupational/physical hazards associated with field work involving use of electrical generators and 
field wiring, lifting, slip, trip and fall, confined spaces, and excavations. In addition, the hazards of working in a desert environment include biological 
hazards and physical agents such as venomous reptiles and insects, rodents potentially infected with the Hantavirus, wild animals, heat stress and heat 
related injury, cold stress, and adverse weather conditions including high winds and flash floods. Radiological hazards are those associated with the on-
site contaminants and may include tritium, depleted uranium, plutonium, and other radionuclides. Chemical hazards include those associated with the 
on-site contaminants, which may include PCBs, lead, chromium, cadmium, volatile organic compounds, semivolatile organic compounds and 
petroleum hydrocarbons.  Asbestos may be present on site especially during deactivation and decommissioning activities.  Other chemical hazards 
arise from the use of operational chemicals such as gasoline, diesel, and sampling preservatives. Due to their locations, some sites may also contain 
hazards from unexploded ordnance. All activities are conducted to ensure compliance with guidance and direction provided by DOE and applicable 
OSHA requirements for hazardous waste operations. This includes the information and procedures provided in the overall Nevada Environmental 
Restoration Project Health and Safety Plan (HASP) and in the site-specific health and safety plans (SSHASPs) which are unique to each field project. 
The SSHASP is prepared, reviewed and approved by cognizant personnel prior to the commencement of hazardous waste operations and field 
activities. The SSHASPs contain an integrated safety management approach to the assessment of the field-work hazards and the appropriate control 
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and mitigation procedures. Such information includes a health and safety (H&S) risk or hazard analysis for each site task and operation, identification 
of key project management and H&S personnel, site exposure monitoring requirements, personal protective equipment and procedures, medical 
surveillance requirements, and emergency response guidance. Specialized guidance on specific hazards such as confined spaces, drill-rig safety, 
excavations, lead, asbestos and other toxic/carcinogenic materials, are included when appropriate. The procedures and guidance outlined above are 
applicable throughout the life cycle of the project.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the PBS, the site Health and Safety (H&S) Program requirements, and 
through the resources allocated to the site`s integrated safety management system in the following areas: radiological safety, emergency management, 
fire safety, industrial hygiene and safety, occupational medicine, security, performance oversight, and standards management. To ensure readiness 
prior to the start of work, Operation Readiness Reviews, hazard assessment reviews, and radiological ALARA reviews are conducted as required. The 
measures used to monitor the adequacy of health and safety controls include several integrated approaches. Internal and external program management 
reviews and audits are conducted to assess overall effectiveness and compliance. Ongoing on-site surveillance is conducted by both project 
management and H&S professionals to confirm work-site controls and procedures are being followed. Occupational exposure monitoring is conducted 
at the work sites to verify the effectiveness of contamination controls. If unforeseen H&S hazards arise that are not already covered by contingency 
planning, work activities are suspended until the hazard is properly addressed by management and H&S specialists. Stop Work Orders are issued if 
there is an imminent hazard. Formalized change control procedures are used to manage and to document major project changes. 

As environmental rededication progresses from characterization and planning to implementation to closure, resource allocations will necessarily shift. 
H&S resources necessary for the planning phase of a project include industrial hygienists, health physicists, safety professionals, risk assessors, quality 
assurance and waste management specialists, H&S and waste handling training programs, and medical surveillance. During this phase, H&S 
professionals ensure that the project is planned in accordance with 29 CFR 1910, 29 CFR 1926, 40 CFR, 49 CFR, and 10 CFR requirements. 
Resources and personnel necessary during the implementation phase include industrial hygienists, health physicists, safety professionals, waste 
management specialists, quality assurance programs, on-site exposure monitoring (both technicians and instruments), internal and external dosimetry 
programs, respiratory and noise protection programs, medical surveillance and medical emergency care engineering programs, personal protective 
equipment, and controls. During the closure phase of a corrective action, resources and personnel will include industrial hygienists, health physicists, 
safety professionals, waste management specialists, internal and external dosimetry programs, medical surveillance programs, and a record retention 
and management program.

PBS Comments:

No additional information.

Baseline Validation Narrative:

The Nevada Environmental Restoration Project Baseline, which comprises the individual Project Summary Baselines for the DOE/NV environmental 
restoration program, has been formally reviewed by both the U.S. Army Corps of Engineers (USACE) and the DOE/HQ-sponsored Core Technical 
Group, and informally reviewed by the Inspector General`s (IG) Office. Additionally, all cost estimates supporting the overall and individual project 
baselines are reviewed annually by Federal cost professionals and an independent contractor providing cost estimating support to the DOE/NV 
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Environmental Management (EM) Program. In Fiscal Year 1997, the USACE was tasked by DOE/HQ to provide an independent assessment of site 
baselines in support of the remediation of contamination at DOE sites around the country. Phase I of this effort for DOE/NV was conducted in 
December 1996. The EM Task Force, comprised of both USACE and contractor technical experts, assessed DOE/NV Environmental Restoration 
Project work scopes, schedules, and cost estimates. The team concluded that scopes of work, schedules, and cost estimates for the DOE/NV EM 
Program were well-defined and usually supported by reliable and traceable data containing a combination of activity-based and level-of-effort costs. In 
July 1997, DOE/NV requested an independent Critical Analysis Review of the site`s revised Nevada Environmental Restoration Project baseline by 
the DOE/HQ Core Technical Group. The team reviewed elements of scope, schedule, costs, assumptions, and an integrated execution strategy as well 
as management approaches and strategies. The team concluded that the creation of an environmental restoration cost-estimating system improved 
project and work task scheduling efforts, and further integrated planning, cost accounting, project controls, and management systems. The team further 
concluded the baseline document provides credible scoping information for DOE/NV environmental restoration activities even though the majority of 
these activities have not yet been characterized and are in a conceptual phase of development. Other conclusions were that the "template" approach 
used in the near real-time electronic baseline can be easily modified to reflect more accurate project data as it becomes available. It can also be used to 
quickly reflect the consequences of future funding scenarios. The document reflects a high degree of stakeholder and regulator input in terms of project 
prioritization and presents a credible approach to project completion in accordance with 2006 Plan goals. However, the scope in the baseline is subject 
to numerous fiscal, regulatory, and land-use uncertainties which could impact the project completion date. Finally, the Core Technical Group 
concluded that these future uncertainties are well beyond the influence of the parties responsible for project execution.  The Nevada Environmental 
Restoration Project has completed mitigation of findings and recommended corrective actions from the USACE and Core Technical Group reviews. 
The informal review of the baseline by the IG resulted in no findings.

General PBS Information

Date Validated: 7/1/1997Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Janet Apenzeller-Wing

702-295-0461

702-295-1113

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

29,032 30,361 12,947 0 0 0 0 0 0 0 0 012,128 0 0PBS Baseline (current 
year dollars)

34,474

23,939 24,520 10,241 0 0 0 0 0 0 0 0 09,018 0 0PBS Baseline 
(constant 1999 
dollars)

29,023

29,032 30,361 12,947 0 0 0 0 0 0 0 0 012,128 0 0PBS EM Baseline 
(current year dollars)

34,474

23,939 24,520 10,241 0 0 0 0 0 0 0 0 09,018 0 0PBS EM Baseline 
(constant 1999 
dollars)

29,023

General PBS Information

jwing@nv.doe.govDOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

309,178 13,486 10,800 11,405 16,704 22,911 23,571 23,498 27,600 31,350118,942190,236 8,911PBS Baseline (current 
year dollars)

8,912 13,486

272,161 13,486 10,800 11,105 15,930 21,400 21,564 21,055 24,222 26,94796,741175,420 8,911PBS Baseline 
(constant 1999 
dollars)

8,912 13,486

309,178 13,486 10,800 11,405 16,704 22,911 23,571 23,498 27,600 31,350118,942190,236 8,911PBS EM Baseline 
(current year dollars)

8,912 13,486

272,161 13,486 10,800 11,105 15,930 21,400 21,564 21,055 24,222 26,94796,741175,420 8,911PBS EM Baseline 
(constant 1999 
dollars)

8,912 13,486
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Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Reduction in life-cycle costs is attributable to refinement of assumptions.

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 296,795

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 319,193

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Completion of the Industrial Sites project is now projected in FY 2010.  This is a result of correction of error in project schedule to add characterization of future testing zones.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 304,808

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 8,013

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

10/1/2008

9/30/2014

8,912 13,486Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Complete 109 F-CLP/D 10-1020 3/31/1999 3/31/19993/31/1999

Complete 120 F-CLR/D 02-1000 6/30/1999 6/30/19996/30/1999

Complete 126 F-CLR/D 02-1010 2/26/1999 2/26/19992/26/1999

Complete 198 F-CLR/D 02-1020 3/31/1999 3/31/19993/31/1999

Complete 340 F-CAP/D 09-1000 9/30/1999 9/30/19999/30/1999

Complete 342 F-CAP/D 09-1010 9/30/1999 9/30/19999/30/1999

Complete 407 F-CAP/D 03-1000 9/30/1999 9/30/19995/26/2000

Complete 423 F-CAP/D 06-1000 11/2/1998 11/2/199811/2/1998 10/15/1998

Complete 423 F-CLR/D 06-1010 8/2/1999 8/2/19998/2/1999

Complete 424 F-CLR/D 03-1010 8/2/1999 8/2/19998/2/1999

Complete 427 F-CAP/D 04-1000 12/31/1998 12/31/199812/31/1998 11/16/1998

Complete 427 F-CLR/D 04-1010 8/31/1999 8/31/19998/31/1999

Complete 453 F-CLR/D 07-1000 8/31/1999 8/31/19998/31/1999

Complete 461 F-CLR/D 07-1010 9/30/1999 4/30/19999/30/1999

Complete 495 F-CLR/D 07-1020 4/30/1999 4/30/19994/30/1999

Complete 92 F-CLR/D 10-1000 4/30/1999 4/30/19994/30/1999

Complete 94 F-CLR/D 10-1010 11/2/1998 11/2/199811/2/1998 10/22/1998

Complete F-135 CAIP/D IS2506 8/2/1999 8/2/19998/2/1999

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 249,764

Subtotal: 304,808

Additional Amount to Reconcile (+): -55,044
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Complete F-230/320 CAIP IS0606 8/2/1999 8/2/19998/2/1999

Complete F-232 CAIP/D IS0505A 5/26/1999 5/26/19996/1/1999

Complete F-240 CAIP/D IS1206 2/1/1999 2/1/19992/1/1999

Complete F-252 CAIP/D IS1306 9/30/1999 9/30/19999/30/1999

Complete F-254 CAIP/D IS1406 8/31/1999 8/31/19998/31/1999

Complete F-261 CADD/D IS0772 2/29/2000 9/1/19992/29/2000

Complete F-263 CAIP/D IS0806 3/31/1999 3/31/19993/31/1999

Complete F-266 CAIP/D IS1006 8/31/1999 8/31/19998/31/1999

Complete F-321 CAIP/D IS0106 2/1/1999 2/1/19992/1/1999

Complete F-329 CAIP/D IS1506 8/30/1999 8/30/1999

Complete F-340 CADD/D IS1872 11/30/1998 11/30/199811/30/1998 11/19/1998

Complete F-342 CADD/D IS1972 3/31/1999 3/31/19993/31/1999

Complete F-407 CADD/D IS0272 3/31/1999 3/31/199911/15/1999

Complete F-428 CAIP/D IS0506 6/1/1999 6/1/19996/1/1999

Complete F-429/406 CAIP IS1706 6/30/1999 6/30/19996/30/1999

Complete F-486 CADD/D IS0472 9/30/1999 9/30/19999/30/1999

Complete F-486 CAIP/D IS0406 2/26/1999 2/26/19992/26/1999

Complete F-500 CADD/D IS1172 9/30/1999 9/30/19992/15/2000

Complete F-500 CAIP/D IS1106 2/26/1999 2/26/19992/26/1999

Complete Area 6 Decon Pond Facility (Closure Project)  4/30/1999 Y4/30/1999

Complete Double Tracks Rad Safe Area (TTR) 
(CADD)

 9/30/1999 Y9/30/1999

Industrial Sites Mission Completion  3/24/2010
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  6/30/1997

Project End  9/30/2014

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Complete 109 F-CLP/D 10-1020 Complete closure plan.

Complete 120 F-CLR/D 02-1000 Complete closure report.

Complete 126 F-CLR/D 02-1010 Complete closure report.

Complete 198 F-CLR/D 02-1020 Complete closure report.

Complete 340 F-CAP/D 09-1000 Complete corrective action plan.

Complete 342 F-CAP/D 09-1010 Complete corrective action plan.

Complete 407 F-CAP/D 03-1000 Complete corrective action plan.

Complete 423 F-CAP/D 06-1000 Complete corrective action plan.

Complete 423 F-CLR/D 06-1010 Complete closure report.

Complete 424 F-CLR/D 03-1010 Complete closure report.

Complete 427 F-CAP/D 04-1000 Complete corrective action plan.

Complete 427 F-CLR/D 04-1010 Complete closure report.

Complete 453 F-CLR/D 07-1000 Complete closure report.

Complete 461 F-CLR/D 07-1010 Complete closure report.

Complete 495 F-CLR/D 07-1020 Complete closure report.

Complete 92 F-CLR/D 10-1000 Complete closure report.

Complete 94 F-CLR/D 10-1010 Complete closure report.

Page 9 of 70

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0226

Project NV214 / Industrial Sites

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Complete F-135 CAIP/D IS2506 Complete corrective action 
investigation plan.

Complete F-230/320 CAIP IS0606 Complete corrective action 
investigation plan.

Complete F-232 CAIP/D IS0505A Complete corrective action 
investigation plan.

Complete F-240 CAIP/D IS1206 Complete corrective action 
investigation plan.

Complete F-252 CAIP/D IS1306 Complete corrective action 
investigation plan.

Complete F-254 CAIP/D IS1406 Complete corrective action 
investigation plan.

Complete F-261 CADD/D IS0772 Complete corrective action decision 
document.

Complete F-263 CAIP/D IS0806 Complete corrective action 
investigation plan.

Complete F-266 CAIP/D IS1006 Complete corrective action 
investigation plan.

Complete F-321 CAIP/D IS0106 Complete corrective action 
investigation plan.

Complete F-329 CAIP/D IS1506 Complete corrective action 
investigation plan.

Complete F-340 CADD/D IS1872 Complete corrective action decision 
document.

Complete F-342 CADD/D IS1972 Complete corrective action decision 
document.

Complete F-407 CADD/D IS0272 Complete corrective action decision 
document.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Complete F-428 CAIP/D IS0506 Complete corrective action 
investigation plan.

Complete F-429/406 CAIP IS1706 Complete corrective action 
investigation plan.

Complete F-486 CADD/D IS0472 Complete corrective action decision 
document.

Complete F-486 CAIP/D IS0406 Complete correcrive action 
investigation plan.

Complete F-500 CADD/D IS1172 Complete corrective action decision 
document.

Complete F-500 CAIP/D IS1106 Complete corrective action 
investigation plan.

Complete Area 6 Decon Pond 
Facility (Closure Project)

 Complete closure project.

Complete Double Tracks Rad Safe 
Area (TTR) (CADD)

 Complete corrective action decision 
document.

YIndustrial Sites Mission Completion   

YProject Start   

YProject End   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 12.00 4.00 23.00 48.00355.00268.00 87.00 67.00 31.016.00NR 1.00
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Cleanup 26.00 30.00 7.00 49.00552.00340.00 212.00 85.00 34.023.00NR 9.00

Fac.

Decom.- Assess. 5.003.00 2.00 2.00 1.0NF

Fac.

Decom- Cleanup 1.006.004.00 2.00 1.0NF 1.00

LLW

On-Site Disp. 136.00 19.00 19.008,683.004,019.00 4,664.00 235.00 1,049.0636.00M3

Rem. Waste

Disposed 8.00693.00582.00 111.00 95.00 91.02.00M3 0.00 0.00

Tech.

Deployed 1.00 1.002.002.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

28.00 39.00 51.00 36.00Assess. NR 31.00

RS

52.00 34.00 38.00 40.00 69.00 65.00Cleanup NR 34.00

Fac.

2.00Decom.- Assess. NF 1.00

Fac.

1.00 1.00 2.00Decom- Cleanup NF 1.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 338.00 719.00

RS

Cleanup NR 159.00 719.00

Fac.

Decom.- Assess. NF 3.00 8.00

Fac.

Decom- Cleanup NF 1.00 8.00

LLW

On-Site Disp. M3 8,547.00

Rem. Waste

Disposed M3 0.00 1,431.00

Tech.

Deployed Ntd 7.00 8.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

LLW

1,045.00 880.00 174.00 305.00 270.00 3,915.00On-Site Disp. M3 1,049.00

Rem. Waste

73.00 313.00 30.00 10.00 55.00 16.00Disposed M3 91.00

Tech.

Deployed Ntd
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0960 01-01-01 \ Aboveground Storage Tank 2003 2000 NTanks/Above Ground 
Storage Tanks

NVTS N0961 01-02-01 \ Underground Storage Tank 2003 2003 NTanks/Underground 
Storage Tanks

NVTS N0962 01-08-01 \ Contaminated Waste Dump 2005 2005 2006 2006 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N0963 01-10-01 \ Shaker Plant UBuildings & 
Equipment/Other 
Buildings

NVTS N0968 01-22-02 \ Drums; Gas Can 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N0972 01-23-01 \ Debris; Twisted Metal/Concrete 2004 2004 2006 2006 YWaste/Miscellaneous 
Surface Debris

NVTS N0979 01-26-02 \ Lead Sheets; Lead lined pit 2007 2007 UWaste/Miscellaneous 
Surface Debris

NVTS N0981 01-34-01 \ Underground Inst. House Bunker 2004 2004 2006 2006 UBuildings & 
Equipment/Other 
Buildings

NVTS N0982 01-42-01 \ Cond. Release Storage Yd. - East 2004 2004 2006 2006 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N0983 01-42-02 \ Cond. Release Storage Yd.- West 2004 2004 2006 2006 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N0986 02-01-01 \ Gas Sampling Tanks (8) 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N0987 02-01-02 \ Aboveground Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N0988 02-02-02 \ Underground Storage Tank 2003 2000 UTanks/Underground 

Page 14 of 70

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0226

Project NV214 / Industrial Sites

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
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Site 
Code
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Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
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Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Storage Tanks

NVTS N0989 02-03-01 \ Sewage Lagoons (2) ULiquid Surface 
Impoundments/Lagoons

NVTS N0990 02-04-01 \ Septic Tank (Buried) 2006 2006 2008 2008 UTanks/Septic Tanks

NVTS N0991 02-05-01 \ UE-2ce Pond 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N0992 02-08-01 \ U-2bu Subsidence Crater 1998 20009/24/1998 2000 UWaste/Pits

NVTS N0993 02-09-01 \ Mud Disposal Area 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N0995 02-20-01 \ Bitcutter/Postshot Inj. Wells (3) 1999 Pending1997 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N0996 02-20-03 \ Wastewater Pit 1999 Pending1997 ULiquid Surface 
Impoundments/Sumps

NVTS N0997 02-21-01 \ Epoxy Tar Pit 2003 2004 2005 2006 UWaste/Pits

NVTS N1003 02-22-06 \ Buckets (38) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1017 02-24-09 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1020 02-26-01 \ Lead (Concrete Box w/ Lining) 2007 2007 UWaste/Miscellaneous 
Surface Debris

NVTS N1021 02-26-02 \ Lead Pipes/ RAD Area 2007 2007 YWaste/Miscellaneous 
Surface Debris

NVTS N1026 02-26-07 \ Gun Turret w/ Lead in Barrel 2007 2007 UWaste/Miscellaneous 
Surface Debris

NVTS N1029 02-26-10 \ Lead Shot 2007 2004 UWaste/Miscellaneous 
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No
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Site 
Code
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Planned
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Comp.
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Comp.
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Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

Surface Debris

NVTS N1030 02-34-01 \ Instrument Bunker 2004 2004 2006 2006 UBuildings & 
Equipment/Other 
Buildings

NVTS N1049 02-42-01 \ Cond Release Storage Yd - North 2004 2004 2006 2006 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N1050 02-42-02 \ Cond Release Storage Yd - South 2004 2004 2006 2006 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N1057 02-99-05 \ Material Dump 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1058 02-99-06 \ Material Dump 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1062 02-99-10 \ D-38 Storage Area 2004 2004 2006 2006 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N1064 03-01-01 \ Aboveground Storage Tank UTanks/Above Ground 
Storage Tanks

NVTS N1065 03-01-02 \ Aboveground Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1066 03-01-03 \ Aboveground Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N1067 03-01-04 \ Water Tank, Tanks (5 small) 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N1072 03-02-01 \ Holding Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1081 03-05-01 \ Leachfield 2007 2004 2009 2006 ULiquid Surface 
Impoundments/Leach 
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Fields

NVTS N1091 03-08-02 \ Debris; Dirt Berm 2001 2002 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1092 03-08-03 \ Dump Site 2001 2002 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1094 03-09-02 \ Mud Dump Trenches 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1100 03-11-01 \ Steam Pipes 2007 2007 2009 2009 UWaste/Miscellaneous 
Surface Debris

NVTS N1119 03-17-01 \ Waste Consolidation Site 3B 2004 2004 2006 2006 YAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N1120 03-20-01 \ Core Storage Holes 2006 2006 2008 2008 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1121 03-20-02 \ Decon Pad and Sump 2004 2004 2006 2006 YLiquid Surface 
Impoundments/Sumps

NVTS N1123 03-20-04 \ Inj. Wells/Sumps, Oil Stains 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1125 03-20-06 \ Waste Disposal /CN-C11 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1126 03-20-07 \ Injection Wells (2) - Ud3a/Ud3b 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1127 03-20-08 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1145 03-22-18 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1146 03-22-19 \ Drum; Containers 1996 Pending1996 UWaste/Miscellaneous 
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Surface Debris

NVTS N1155 03-22-28 \ Drums 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1158 03-22-31 \ Drum; Batteries 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1173 03-23-01 \ Contaminated Waste Dump 2005 2005 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1174 03-23-02 \ Contaminated Waste Dump 2005 2005 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1176 03-23-05 \ Contamination Burial Site 2006 2006 2008 2008 YWaste/Pits

NVTS N1177 03-23-06 \ Bucket; Yellow Tagged Bags 2004 2004 2006 2006 YWaste/Miscellaneous 
Surface Debris

NVTS N1186 03-24-09 \ Batteries (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1199 03-25-01 \ Oil Spills 2001 2001 2002 USpills and 
Leaks/Surface Spills

NVTS N1200 03-25-02 \ Oil Spills 2001 2001 2002 USpills and 
Leaks/Surface Spills

NVTS N1205 03-29-01 \ Methyl Alcohol Bottle 2007 2009 2009 UWaste/Miscellaneous 
Surface Debris

NVTS N1206 03-29-02 \ Acid Box;  Chemicals 2007 2009 2009 UWaste/Miscellaneous 
Surface Debris

NVTS N1207 03-34-01 \ Underground Bunker 2004 2004 2006 2006 UBuildings & 
Equipment/Other 
Buildings

NVTS N1208 03-35-01 \ Burn Pit 2003 2003 2005 2005 UWaste/Burn Pits

NVTS N1209 03-42-01 \ Conditional Release Storage Yard 2004 2004 2006 2006 UAbove Ground Material 
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/ Waste/Storage Yards 
and Pads

NVTS N1214 03-47-01 \ Vacuum Truck Flushing Pond 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N1230 03-99-11 \ Spills (Contaminated Soil Mounds) 2001 2002 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1231 03-99-12 \ Spill / Dump (Unknown Material) 2001 2002 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1232 03-99-13 \ Drain and Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1233 03-99-14 \ Dirt Berm 2001 2002 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1234 03-99-15 \ Dirt Berm / Shaft 2007 2007 2009 2009 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1238 04-01-01 \ Aboveground Storage Tanks (3) 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1239 04-01-02 \ Gas Sampling Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1240 04-02-01 \ Gas Sampling Tanks (2) 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N1241 04-08-01 \ RAD Contaminated Dumping Area 2006 2006 2008 2008 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1242 04-08-02 \ Waste Disposal Site 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1247 04-22-04 \ Drums 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N1250 04-22-07 \ Buckets; Drums 1996 Pending1996 YWaste/Miscellaneous 
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Surface Debris

NVTS N1260 04-24-10 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1263 04-26-02 \ Lead on Instrument Bunker 2007 2007 UWaste/Miscellaneous 
Surface Debris

NVTS N1267 04-99-01 \ Berms 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1268 04-99-02 \ Dump 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1270 04-99-04 \ Trench; Berms 2006 2006 2008 2008 UWaste/Trenches / 
Outfalls

NVTS N1271 05-01-01 \ Aboveground Storage Tanks (3) 1999 6/16/19991999 UTanks/Above Ground 
Storage Tanks

NVTS N1272 05-03-01 \ Sewage Leachfield 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Lagoons

NVTS N1273 05-04-01 \ Septic Tanks (4) 2006 2006 2008 2008 UTanks/Septic Tanks

NVTS N1274 05-07-01 \ Decon Pad/Sump 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Sumps

NVTS N1275 05-08-01 \ Debris Pile 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1276 05-08-02 \ Debris Pits 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1277 05-17-01 \ Haz Waste Accum. Site, Buried 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1279 05-18-01 \ Chemical Storage Bunker UBuildings & 
Equipment/Other 
Buildings
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NVTS N1280 05-18-02 \ Chemical Explosives Storage 2003 2003 2005 2005 UBuildings & 
Equipment/Other 
Buildings

NVTS N1281 05-19-01 \ Waste Disposal Site (RAD) 2003 2003 2005 2005 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1282 05-19-02 \ Waste Disposal Site 2001 2002 2001 2002 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1284 05-20-01 \ Open Well 2006 2006 2008 2008 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1285 05-20-02 \ Evaporation Pond (Well 2S) 2004 2004 2006 2006 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1286 05-21-01 \ Area 5 Retired Mixed Waste Pits UWaste/Pits

NVTS N1288 05-22-02 \ Drums 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1289 05-22-03 \ Drum 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1295 05-22-09 \ Drum 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1296 05-22-10 \ Drum 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1297 05-22-11 \ Containers 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1298 05-22-12 \ Drum 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1302 05-22-16 \ Drum 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1304 05-22-18 \ Drum 1995 10/25/199 Approved UWaste/Miscellaneous 
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6Surface Debris

NVTS N1312 05-22-27 \ Kerosene Cans 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1320 05-22-36 \ Drums  (4) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1322 05-23-01 \ Gravel Gertie 2004 2004 2006 2006 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1323 05-23-03 \ Vacuum Cleaners (10) 2003 2003 YWaste/Miscellaneous 
Surface Debris

NVTS N1325 05-24-02 \ Batteries (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1330 05-33-01 \ Kay Blockhouse 2003 2003 2005 2005 YBuildings & 
Equipment/Other 
Buildings

NVTS N1331 05-35-01 \ Burn Pit 2007 2007 UWaste/Burn Pits

NVTS N1332 05-99-01 \ Fallout Shelters 2003 2003 UBuildings & 
Equipment/Other 
Buildings

NVTS N1333 05-99-02 \ Explosive Storage Bunker 2003 2003 2005 2005 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

NVTS N1334 05-99-03 \ Iron Casks (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1335 05-99-04 \ Burn Pit 2007 2007 UWaste/Burn Pits

NVTS N1336 05-99-05 \ Combat Tank; Radioactive 
Material

2003 2003 YWaste/Miscellaneous 
Surface Debris

NVTS N1338 06-01-01 \ Tanker Trailers (5) (RAD) 1999 6/16/19991999 YTanks/Above Ground 
Storage Tanks
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NVTS N1339 06-01-02 \ Aboveground Storage Tank 2004 2004 UTanks/Above Ground 
Storage Tanks

NVTS N1340 06-01-03 \ Aboveground Storage Tank 2003 2003 2005 2005 UTanks/Above Ground 
Storage Tanks

NVTS N1342 06-02-01 \ Underground Storage Tank 2001 2001 2002 UTanks/Underground 
Storage Tanks

NVTS N1343 06-03-01 \ Sewage Lagoons (3) 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Lagoons

NVTS N1344 06-03-02 \ Sewage Lagoons (2) 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Lagoons

NVTS N1345 06-03-03 \ Sewage Lagoons (4) 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Lagoons

NVTS N1346 06-04-01 \ Decon Pad Septic Tank 1999 4/28/19991999 UTanks/Septic Tanks

NVTS N1347 06-05-01 \ Leachfield 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N1348 06-05-02 \ Area 6 Decon Pond (RCRA) 1999 4/28/19991999 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1349 06-07-01 \ Decon Pad 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Sumps

NVTS N1350 06-07-02 \ Decon Pad (Old) ULiquid Surface 
Impoundments/Sumps

NVTS N1351 06-07-03 \ Decon Laundry ULiquid Surface 
Impoundments/Sumps

NVTS N1353 06-09-01 \ Cement Wash Down 2001 2001 2002 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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NVTS N1354 06-13-01 \ Generator Shop 1998 1/7/19981998 UBuildings & 
Equipment/Other 
Buildings

NVTS N1355 06-14-01 \ Radiation Counting Shield (Lead) 2007 2007 UWaste/Miscellaneous 
Surface Debris

NVTS N1359 06-17-01 \ Haz Waste Accum. Area -Sump ULiquid Surface 
Impoundments/Sumps

NVTS N1360 06-17-02 \ Hazardous Waste Accum. Area 2004 2004 2006 2006 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1362 06-17-04 \ Concrete Wastewater Catch 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N1366 06-20-03 \ U-6da - U-6df Disposal Holes 2006 2006 2008 2008 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1367 06-22-03 \ Drums (4) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1368 06-22-04 \ Drums (8) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1385 06-22-22 \ Drums (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1396 06-22-34 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1402 06-23-01 \ Leachfield Drain Pipe 2006 2006 2008 2008 YLiquid Surface 
Impoundments/Leach 
Fields

NVTS N1404 06-23-04 \ Hot Park 2007 2007 YTanks/Above Ground 
Storage Tanks

NVTS N1425 06-47-01 \ Steam Cleaning Effluent Ponds 1998 1/7/19981998 ULiquid Surface 
Impoundments/Evaporat
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ion Ponds / Pits

NVTS N1426 06-99-01 \ Tony Event Test Area 2007 2007 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1428 07-01-01 \ Aboveground Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1429 07-01-02 \ Aboveground Storage Tanks 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1430 07-02-01 \ Underground Storage Tanks 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1431 07-02-02 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1432 07-02-03 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1433 07-08-01 \ Dump Site 2005 2005 2007 2007 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1439 07-19-01 \ Contaminated Waste Dump 2005 2005 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1447 07-22-09 \ Drums (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1451 07-23-01 \ Radioactive Contaminated Area 2005 2005 2007 2007 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1452 07-23-02 \ Contaminated Waste Dump 2007 2007 2009 2009 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1458 07-24-06 \ Battery 1995 10/25/199
6

Approved UWaste/Miscellaneous 
Surface Debris

NVTS N1466 07-99-04 \ Gas Sampling Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1467 07-99-05 \ Gas Sampling Tanks (2) 2003 2000 UTanks/Above Ground 
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Storage Tanks

NVTS N1469 08-01-01 \ Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N1470 08-01-02 \ Aboveground Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1471 08-01-03 \ Aboveground Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N1472 08-02-01 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1476 08-20-01 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1502 09-01-01 \ Aboveground Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N1503 09-03-01 \ Sewage Pit 2007 2007 2009 2009 ULiquid Surface 
Impoundments/Lagoons

NVTS N1504 09-05-01 \ Leachfield 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N1507 09-20-01 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1508 09-20-02 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1509 09-20-03 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1512 09-22-01 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1517 09-22-06 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris
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NVTS N1528 09-22-17 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1532 09-23-01 \ Mound 2006 2006 2008 2008 YWaste/Miscellaneous 
Surface Debris

NVTS N1533 09-23-02 \ Drilling Mud Disposal Crater 2007 2007 2009 2009 YLiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1534 09-23-05 \ Rad Contamination Waste Site 2005 2005 2007 2007 YWaste/Miscellaneous 
Surface Debris

NVTS N1535 09-23-07 \ Radioactive Contaminated 
Material

2007 2007 2009 2009 YWaste/Miscellaneous 
Surface Debris

NVTS N1536 09-23-08 \ Buried Radioactive Material 2007 2007 2009 2009 YWaste/Miscellaneous 
Surface Debris

NVTS N1537 09-23-09 \ Buried Radioactive Material 2007 2007 2009 2009 YWaste/Miscellaneous 
Surface Debris

NVTS N1545 09-34-01 \ Underground Detection Station 2005 2005 2007 2007 UBuildings & 
Equipment/Other 
Buildings

NVTS N1553 09-99-06 \ Gas Sampling Assembly 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1555 10-02-01 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1566 10-22-04 \ Drums (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1577 10-22-15 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1593 10-23-01 \ Metal Debris (RAD) 2006 2006 YWaste/Miscellaneous 
Surface Debris
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NVTS N1608 10-99-02 \ Gas Cylinder 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1610 11-02-01 \ Underground Centrifuge 2001 2001 2002 UTanks/Underground 
Storage Tanks

NVTS N1611 11-02-02 \ Underground Storage Tank; AST 2001 2001 2002 UTanks/Underground 
Storage Tanks

NVTS N1612 11-04-01 \ Sewage Pit; Septic Tank 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Lagoons

NVTS N1622 11-99-01 \ Bomb casing 2004 2004 2006 2006 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

NVTS N1623 12-01-01 \ Aboveground Storage Tank 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1624 12-01-02 \ Aboveground Storage Tank 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1625 12-01-06 \ Aboveground Storage Tank 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1626 12-01-07 \ Aboveground Storage Tank 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1627 12-01-08 \ Aboveground Storage Tanks (2) 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1633 12-04-02 \ Septic Tanks 2005 2005 2007 2007 UTanks/Septic Tanks

NVTS N1634 12-04-03 \ Septic Tank 2005 2005 2007 2007 UTanks/Septic Tanks

NVTS N1635 12-06-04 \ Muckpile 2007 2007 2009 2009 UAbove Ground Material 
/ Waste/Muck Piles

NVTS N1636 12-06-05 \ Radioactive Material 2007 2007 2009 2009 YAbove Ground Material 
/ Waste/Muck Piles
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NVTS N1637 12-06-07 \ Muckpile 2007 2007 2009 2009 UAbove Ground Material 
/ Waste/Muck Piles

NVTS N1638 12-06-08 \ Muckpile 2007 2007 2009 2009 UAbove Ground Material 
/ Waste/Muck Piles

NVTS N1639 12-06-09 \ Muckpile 2007 2009 2009 UAbove Ground Material 
/ Waste/Muck Piles

NVTS N1640 12-08-02 \ Contaminated Waste Dump 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1641 12-12-01 \ Change House Boiler 2003 2003 UBuildings & 
Equipment/Equipment

NVTS N1647 12-20-01 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1648 12-22-01 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1658 12-22-35 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1659 12-22-36 \ Drums (6), Canister 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1663 12-23-05 \ Ponds 2007 2007 2009 2009 YLiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1664 12-23-07 \ Radioactive Waste Area 2007 2007 2009 2009 YWaste/Miscellaneous 
Surface Debris

NVTS N1669 12-24-07 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1673 12-24-11 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1676 12-24-15 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
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NVTS N1679 12-24-20 \ Batteries 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1690 12-28-03 \ Radioactive Contamination Area 2004 2004 2006 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N1691 12-28-05 \ Radioactive Contamination Area 2007 2007 2009 2009 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N1692 12-28-06 \ Tunnel Portal 2007 2007 2009 2009 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1693 12-28-07 \ Tunnel Portal 2007 2007 2009 2009 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1694 12-28-08 \ Tunnel Portal 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1695 12-29-06 \ Chemicals  Facility 2005 2005 UBuildings & 
Equipment/Other 
Buildings

NVTS N1698 12-46-01 \ Bottled Gas Storage UWaste/Miscellaneous 
Surface Debris

NVTS N1700 12-47-01 \ Waste Water Pond 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1706 12-99-07 \ Mud Dump 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1709 12-99-10 \ Storage Flatcar 2005 2005 UWaste/Miscellaneous 
Surface Debris

NVTS N1713 14-23-01 \ LTU-6 Test Area 2003 2003 2005 2005 YUnderground Test 
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NVTS N1715 14-37-01 \ Sump 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Sumps

NVTS N1716 15-01-02 \ Aboveground Storage Tanks 1998 4/22/1998 UTanks/Above Ground 
Storage Tanks

NVTS N1717 15-01-03 \ Aboveground Storage Tank 2006 2006 2008 2008 UTanks/Above Ground 
Storage Tanks

NVTS N1718 15-01-04 \ Cement Cistern 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1719 15-01-05 \ Aboveground Storage Tank 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1720 15-01-06 \ Aboveground Storage Tank 1998 4/22/1998 UTanks/Above Ground 
Storage Tanks

NVTS N1721 15-02-01 \ Irrigation Piping 2003 2006 UTanks/Underground 
Storage Tanks

NVTS N1722 15-04-01 \ Septic Tank 2006 2006 2008 2008 UTanks/Septic Tanks

NVTS N1723 15-05-01 \ Leachfield 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N1724 15-09-01 \ Cement Mudpit 2004 2004 2006 2006 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N1728 15-18-01 \ Chemical Storage Drums (4) 2004 2004 UWaste/Miscellaneous 
Surface Debris

NVTS N1729 15-19-01 \ Waste Disposal Site 1998 4/22/19981998 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1746 15-22-18 \ Drums (2) 1996 Pending1996 UWaste/Miscellaneous 
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NVTS N1759 15-23-01 \ Contaminated Waste Well 2006 2006 2008 2008 YWaste/Wells (injection, 
monitoring, etc.)

NVTS N1760 15-23-03 \ Rad. Contaminated sump, piping 2006 2006 2008 2008 YLiquid Surface 
Impoundments/Sumps

NVTS N1761 15-24-01 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1771 15-28-01 \ Mine Portals 2006 2006 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1772 15-28-02 \ Open Shaft UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1773 15-28-03 \ Mine Portal 2004 2004 2006 2006 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1774 15-29-01 \ Drums; Cans 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1775 15-99-01 \ Gas Bottle 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1777 16-02-02 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1778 16-02-03 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1779 16-02-04 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1780 16-04-01 \ Septic Tanks (3) 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N1781 16-04-02 \ Manhole 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N1782 16-04-03 \ Sewer Pipes 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N1784 16-20-01 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
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monitoring, etc.)

NVTS N1785 16-20-02 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1790 16-24-05 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1794 16-99-04 \ Fuel Line (Buried) 2001 2001 2002 NSpills and 
Leaks/Pipeline Leaks

NVTS N1795 16-99-05 \ Gas Line 2001 2001 2002 NSpills and 
Leaks/Pipeline Leaks

NVTS N1801 18-01-02 \ Aboveground Storage Tank 2001 2001 2002 UTanks/Above Ground 
Storage Tanks

NVTS N1803 18-02-01 \ Underground Storage Tanks (2) 2003 2000 UTanks/Underground 
Storage Tanks

NVTS N1804 18-02-02 \ Underground Storage Tank 2003 2000 UTanks/Underground 
Storage Tanks

NVTS N1805 18-03-01 \ Sewage Lagoon 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Lagoons

NVTS N1809 18-19-01 \ Maintenance Disposal Areas 2004 2004 2006 2006 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1811 18-22-02 \ Drums (3) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1818 18-22-09 \ Drums (10) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1819 18-22-10 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1821 18-22-12 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1822 18-22-13 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
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NVTS N1823 18-22-14 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1826 18-22-17 \ Bucket 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1835 18-24-03 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1852 18-35-01 \ Burn Pit 2007 2007 UWaste/Burn Pits

NVTS N1854 18-99-01 \ Military Tank 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1855 18-99-02 \ Military Jeeps (2) 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1856 18-99-03 \ Wax Piles/Oil Stain 2005 2005 2007 2007 USpills and 
Leaks/Surface Spills

NVTS N1857 18-99-04 \ Military Tank 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1858 18-99-05 \ Core in boxes 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1859 18-99-06 \ Core in boxes 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1860 18-99-07 \ Core 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1861 18-99-08 \ Core in boxes 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N1862 18-99-09 \ Sewer Line (Exposed) 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Lagoons

NVTS N1863 18-99-10 \ Ammunition Dump 2004 2004 2006 2006 UDispersed Surface 
Contamination/Firing 
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NVTS N1874 19-19-01 \ Trash Pit 2007 2009 2009 UWaste/Pits

NVTS N1875 19-19-02 \ Trash Pit 2007 2009 2009 UWaste/Pits

NVTS N1876 19-19-03 \ Mud Plant Disposal site 2007 2007 2009 2009 UWaste/Landfills

NVTS N1879 19-22-02 \ Drums (3) 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N1881 19-22-04 \ Drums (3) 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N1892 19-22-17 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1893 19-22-19 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1900 19-22-27 \ Metal Cans 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1903 19-23-02 \ Radioactive Contamination Area 2007 2007 2009 2009 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N1904 19-23-03 \ Cellar with casing 2007 2007 2009 2007 YWaste/Wells (injection, 
monitoring, etc.)

NVTS N1925 19-29-02 \ Bag of Battery Fluid 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1931 19-99-01 \ Pile; Unknown Material 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1932 19-99-02 \ Gas Cylinder 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1933 19-99-03 \ Gas Cylinder 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1934 19-99-04 \ Gas Cylinder 1996 Pending1996 UWaste/Miscellaneous 
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NVTS N1939 19-99-09 \ Gas Bottles 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1941 19-99-11 \ Pile; Unknown Material 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1942 20-02-01 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1943 20-02-02 \ Underground Storage Tanks 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1944 20-02-03 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N1945 20-05-01 \ Leachfield;  Septic Tank 2006 2006 2008 2008 UTanks/Septic Tanks

NVTS N1954 20-09-09 \ Mud Plant Disposal Site 2007 2007 2009 2009 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N1960 20-19-01 \ Waste Disposal Site 2008 2008 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N1961 20-20-01 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1962 20-20-02 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1963 20-20-03 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1964 20-20-04 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N1965 20-20-05 \ Injection Well 2007 2007 2009 2009 UWaste/Wells (injection, 
monitoring, etc.)

Page 36 of 70

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0226

Project NV214 / Industrial Sites

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N1968 20-22-03 \ Drums 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N1975 20-22-10 \ Drum 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N1977 20-22-12 \ Drums (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N1985 20-22-20 \ Drum 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N1990 20-22-25 \ Drums (5) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2002 20-24-06 \ Batteries (4) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2019 20-99-03 \ Drilling Mud 2007 2007 2009 2009 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N2021 20-99-05 \ Tar Residue 2001 2001 2002 USpills and 
Leaks/Surface Spills

NVTS N2023 22-02-01 \ Underground Storage Tank 2008 2010 1999 UTanks/Underground 
Storage Tanks

NVTS N2024 22-02-02 \ Buried UST Piping 2002 2002 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N2025 22-03-01 \ Sewage Lagoon 2000 2000 2001 2001 ULiquid Surface 
Impoundments/Lagoons

NVTS N2026 22-03-02 \ Sewage Lagoons ULiquid Surface 
Impoundments/Lagoons

NVTS N2028 22-19-02 \ Trash Dump 2008 2010 1999 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2030 22-19-05 \ Maintenance/ Disposal Area 2002 2002 2003 2003 UAbove Ground Material 
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/ Waste/Debris Piles

NVTS N2037 22-99-04 \ Radioactive Waste Dump 2001 2002 2001 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N2038 22-99-05 \ Fuel Storage Area 2000 2000 20017/29/1999 2001 UTanks/Above Ground 
Storage Tanks

NVTS N2040 23-01-01 \ Aboveground Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N2043 23-02-02 \ Underground Storage Tank 2002 2002 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N2044 23-02-03 \ Underground Storage Tank 1998 5/4/19981/21/1998 1998 UTanks/Underground 
Storage Tanks

NVTS N2046 23-02-05 \ Underground Storage Tank 2002 2002 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N2048 23-02-07 \ Underground Storage Tank 2002 2002 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N2049 23-02-08 \ Underground Storage Tank 2003 2003 2005 2005 UTanks/Underground 
Storage Tanks

NVTS N2050 23-03-01 \ Sewage Lagoons ULiquid Surface 
Impoundments/Lagoons

NVTS N2051 23-05-01 \ Leachfield  (Building 650) 1998 1998 1999 10/28/199
8

9/5/1997 1999 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2052 23-05-02 \ Leach Pit 2001 2002 2002 2002 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2053 23-05-03 \ Leachfield/Sump ULiquid Surface 
Impoundments/Leach 
Fields
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NVTS N2054 23-12-01 \ Boiler (2) UBuildings & 
Equipment/Equipment

NVTS N2055 23-17-01 \ Hazardous Waste Storage Area 2002 2002 2003 2003 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2056 23-18-01 \ Hazardous Chemical Storage 2008 2010 1999 UBuildings & 
Equipment/Other 
Buildings

NVTS N2057 23-18-02 \ Hazardous Chemical Storage 2008 2010 1999 UBuildings & 
Equipment/Other 
Buildings

NVTS N2058 23-20-01 \ Injection Well 2004 2004 2006 2006 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N2059 23-20-02 \ Injection Well 2004 2004 2006 2006 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N2068 23-25-03 \ Soil Staining 2007 2007 2009 2009 USpills and 
Leaks/Surface Spills

NVTS N2075 23-99-02 \ Burn Pit UWaste/Burn Pits

NVTS N2076 23-99-04 \ Salvage Yard UAbove Ground Material 
/ Waste/Scrap Yards

NVTS N2077 25-01-01 \ Aboveground Storage Tanks (2) 1999 1/20/19997/2/1998 1999 UTanks/Above Ground 
Storage Tanks

NVTS N2078 25-01-02 \ Aboveground Storage Tank 1999 1/20/19997/2/1998 1999 UTanks/Above Ground 
Storage Tanks

NVTS N2079 25-01-03 \ Aboveground Storage Tank 1999 1/20/19997/2/1998 1999 UTanks/Above Ground 
Storage Tanks

NVTS N2080 25-01-04 \ Aboveground Storage Tank 1999 1/20/19997/2/1998 1999 UTanks/Above Ground 
Storage Tanks

NVTS N2081 25-01-05 \ Aboveground Storage Tank 2003 2003 2004 2004 UTanks/Above Ground 
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Storage Tanks

NVTS N2082 25-01-06 \ Aboveground Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N2083 25-01-07 \ Aboveground Storage Tank 2003 2003 UTanks/Above Ground 
Storage Tanks

NVTS N2084 25-01-08 \ Aboveground Storage Tank 1999 1/20/19997/2/1998 1999 UTanks/Above Ground 
Storage Tanks

NVTS N2085 25-01-09 \ Aboveground Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N2086 25-01-10 \ Aboveground Storage Tank UTanks/Above Ground 
Storage Tanks

NVTS N2087 25-01-11 \ Aboveground Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N2088 25-01-12 \ Aboveground Storage Tank UTanks/Above Ground 
Storage Tanks

NVTS N2089 25-01-13 \ Aboveground Storage Tank UTanks/Above Ground 
Storage Tanks

NVTS N2090 25-01-14 \ Contaminated Storage Tank 2003 2000 UTanks/Above Ground 
Storage Tanks

NVTS N2091 25-02-01 \ Underground Storage Tanks 2000 2000 2001 2001 UTanks/Underground 
Storage Tanks

NVTS N2092 25-02-02 \ Underground Storage Tank 2003 2003 2004 2004 UTanks/Underground 
Storage Tanks

NVTS N2093 25-02-03 \ Underground Electrical Vault 2000 2000 2001 2001 UTanks/Underground 
Storage Tanks

NVTS N2096 25-02-06 \ Underground Storage Tank 2008 2008 2010 2010 NTanks/Underground 
Storage Tanks

NVTS N2100 25-02-10 \ Underground Storage Tank 2000 2000 2001 2001 UTanks/Underground 
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Storage Tanks

NVTS N2102 25-03-02 \ Sewage Lagoon ULiquid Surface 
Impoundments/Lagoons

NVTS N2103 25-03-03 \ Sewage Lagoon ULiquid Surface 
Impoundments/Lagoons

NVTS N2104 25-03-04 \ Sewage Lagoon  System ULiquid Surface 
Impoundments/Lagoons

NVTS N2105 25-04-01 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2106 25-04-02 \ Septic Tank/ System UTanks/Septic Tanks

NVTS N2107 25-04-03 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2108 25-04-04 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2109 25-04-05 \ Septic Tank/ System 2000 1999 2001 2000 UTanks/Septic Tanks

NVTS N2110 25-04-06 \ Setic Tanks (2) 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2111 25-04-07 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2112 25-04-08 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2113 25-04-09 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2114 25-04-10 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2115 25-05-01 \ Leachfield 2000 1999 2001 2001 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2116 25-05-02 \ Leachfield ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2117 25-05-03 \ Leachfield 2002 2002 2004 2004 ULiquid Surface 
Impoundments/Leach 
Fields
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NVTS N2118 25-05-04 \ Leachfield 2000 2000 2001 2000 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2119 25-05-05 \ Leachfield 2002 2002 2004 2004 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2120 25-05-06 \ Leachfield 2001 2002 2002 2002 YLiquid Surface 
Impoundments/Leach 
Fields

NVTS N2121 25-05-07 \ Acid Waste Leach Pit 2000 1999 2001 2001 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2122 25-05-08 \ Leachfield 2002 2002 2003 2003 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2123 25-05-09 \ Leachfield 2000 2000 2002 2000 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2124 25-05-10 \ Leachfield 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2125 25-05-11 \ Leachfield 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2126 25-07-01 \ Vehicle Washdown Area 2000 2000 20019/16/1999 2001 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N2127 25-07-02 \ Vehicle Washdown Area 2000 2000 20019/16/1999 2001 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads
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NVTS N2128 25-07-03 \ Vehicle Washdown Station 2000 2000 20019/16/1999 2001 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N2129 25-07-04 \ Decontamination Pad 2001 2002 2002 2002 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N2130 25-07-06 \ Train Decontamination Area 2001 2002 2002 2002 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N2131 25-08-01 \ Construction Waste Dump UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2132 25-12-01 \ Boiler 2001 2001 2002 UBuildings & 
Equipment/Equipment

NVTS N2140 25-20-01 \ Lab Drain Dry Well 2004 2004 2006 2006 UWaste/Wells (injection, 
monitoring, etc.)

NVTS N2141 25-22-01 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2146 25-22-06 \ Drums 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2148 25-22-08 \ Drums 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2149 25-22-09 \ Drums (16) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2150 25-22-10 \ Drums (5) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2152 25-22-12 \ Drums 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2154 25-22-14 \ Drums (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris
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NVTS N2155 25-22-15 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2156 25-22-17 \ Bucket 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2157 25-23-01 \ Radioactive Contamination Area 2000 2000 2000 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N2158 25-23-02 \ Radioactive Storage RR Cars 2003 2003 2004 2004 YWaste/Miscellaneous 
Surface Debris

NVTS N2159 25-23-03 \ Contaminated Waste Dump 2 2000 1999 2002 2002 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N2160 25-23-04 \ Radioactively Contaminated Crates 2002 2000 YWaste/Miscellaneous 
Surface Debris

NVTS N2161 25-23-05 \ Radioactive Contaminated Debris 2002 2000 YWaste/Miscellaneous 
Surface Debris

NVTS N2162 25-23-06 \ Decontamination Facility 2000 2000 2002 2002 YBuildings & 
Equipment/Other 
Buildings

NVTS N2163 25-23-08 \ Radioactively Contaminated 
Debris

2003 2003 2004 2004 YWaste/Miscellaneous 
Surface Debris

NVTS N2164 25-23-09 \ Contaminated Waste Dump 1 2000 1999 2002 2002 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N2165 25-23-10 \ Contaminated Materials 2002 2000 YWaste/Miscellaneous 
Surface Debris

NVTS N2166 25-23-11 \ Contaminated Materials 2003 2003 2004 2004 YWaste/Miscellaneous 
Surface Debris

NVTS N2167 25-23-12 \ Contaminated  Tanks 1999 1/14/19996/26/1998 1999 YTanks/Above Ground 
Storage Tanks

NVTS N2168 25-23-13 \ ETL - Lab Radioactive 2001 2002 2003 2003 YBuildings & 
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NVTS N2169 25-23-14 \ Trailer Tank RAD 2003 2000 YTanks/Above Ground 
Storage Tanks

NVTS N2170 25-23-15 \ Contaminated Waste Dump 4 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N2171 25-23-17 \ Contaminated Wash 2001 2002 2004 2004 YAbove Ground Material 
/ Waste/Debris Piles

NVTS N2172 25-23-18 \ Radioactive Material Storage 2003 2003 2004 2004 YWaste/Miscellaneous 
Surface Debris

NVTS N2173 25-23-19 \ Radioactive Material Storage 2000 2000 2000 YWaste/Miscellaneous 
Surface Debris

NVTS N2174 25-23-20 \ Nuclear Furnace Piping 2008 2008 2010 2010 YWaste/Miscellaneous 
Surface Debris

NVTS N2188 25-24-15 \ Battery 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2192 25-25-01 \ Vacuum Pump Oil Recovery 2003 2003 2003 2003 USpills and 
Leaks/Surface Spills

NVTS N2225 25-29-01 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2226 25-29-02 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2227 25-29-03 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2228 25-29-04 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2229 25-29-05 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris
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NVTS N2230 25-29-06 \ Paint Can 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2231 25-29-07 \ Ethylene glycol 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2232 25-29-08 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2233 25-29-09 \ Miscellaneous Chemicals 2002 2000 UWaste/Miscellaneous 
Surface Debris

NVTS N2235 25-30-01 \ Well Head UWaste/Wells (injection, 
monitoring, etc.)

NVTS N2236 25-34-01 \ NRDS Contaminated Bunker 2001 2002 2003 2003 UBuildings & 
Equipment/Other 
Buildings

NVTS N2237 25-34-02 \ NRDS Contaminated Bunker 2001 2002 2003 2003 UBuildings & 
Equipment/Other 
Buildings

NVTS N2238 25-34-03 \ Motor Dr/Gr Assembly (Bunker) 2001 2001 2002 UBuildings & 
Equipment/Other 
Buildings

NVTS N2239 25-34-04 \ Motor Dr/Gr Assembly (Bunker) 2001 2001 2002 UBuildings & 
Equipment/Other 
Buildings

NVTS N2240 25-34-05 \ Motor Dr/Gr Assembly (Bunker) 2001 2001 2002 UBuildings & 
Equipment/Other 
Buildings

NVTS N2242 25-99-01 \ Compressed Gas Bottle (Oxygen) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2243 25-99-02 \ Compressed Gas Bottle 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris
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NVTS N2244 25-99-03 \ Gas Cylinders (3) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2245 25-99-04 \ Asbestos Wrapped Pipes 2003 2003 2004 2004 UWaste/Miscellaneous 
Surface Debris

NVTS N2246 25-99-05 \ Asbestos Wrapped Pipes 2003 2003 2004 2004 UWaste/Miscellaneous 
Surface Debris

NVTS N2247 25-99-06 \ Asbestos Wrapped Pipes 2003 2003 2004 2004 UWaste/Miscellaneous 
Surface Debris

NVTS N2248 25-99-07 \ Gas Bottles (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2249 25-99-08 \ Gas Bottle 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2250 25-99-09 \ Gas Bottles (4) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2251 25-99-10 \ Acetylene Bottles (27) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2252 25-99-11 \ Oxygen Bottles (14) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2253 25-99-12 \ Fly Ash Storage 2001 2001 UWaste/Miscellaneous 
Surface Debris

NVTS N2254 25-99-13 \ Gas Cylinders (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2255 25-99-14 \ Gas Bottles (2) 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2257 25-99-16 \ USW G3 2003 2003 2004 2004 USpills and 
Leaks/Surface Spills

NVTS N2259 25-99-18 \ Storage Area 2001 2001 2002 UAbove Ground Material 
/ Waste/Debris Piles
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NVTS N2260 25-99-19 \ Sump or Tank 2003 2005 2002 ULiquid Surface 
Impoundments/Sumps

NVTS N2261 26-01-01 \ Filter Tank (RAD) 2003 2003 YTanks/Above Ground 
Storage Tanks

NVTS N2262 26-01-02 \ Filter Tank (RAD) 2003 2003 YTanks/Above Ground 
Storage Tanks

NVTS N2263 26-02-01 \ Underground Storage Tank 2004 2004 2004 2004 UTanks/Underground 
Storage Tanks

NVTS N2265 26-02-03 \ Underground Storage Tank 2004 2004 2000 UTanks/Underground 
Storage Tanks

NVTS N2266 26-03-01 \ Sewage Lagoon 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Lagoons

NVTS N2267 26-04-01 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2268 26-04-02 \ Septic Tank/ System 2003 2003 2005 2005 UTanks/Septic Tanks

NVTS N2269 26-05-01 \ Leachfield 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2270 26-05-02 \ Leachfield 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2271 26-05-03 \ Leachfield 2003 2003 2005 2005 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2272 26-05-04 \ Leachfield 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2273 26-05-05 \ Leachfield 2005 2005 2007 2007 ULiquid Surface 
Impoundments/Leach 
Fields
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NVTS N2274 26-05-06 \ Leachfield 2005 2004 2007 2006 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2275 26-05-07 \ Leachfield 2005 2004 2007 2006 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2276 26-07-01 \ Washdown Station 2002 2003 2003 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N2277 26-19-01 \ Contaminated Waste Dump 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2278 26-19-02 \ Contaminated Waste Dump 2 2003 2004 2005 2006 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2279 26-20-01 \ Contaminated Waste Dump 1 2007 2003 2009 2005 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2280 26-23-01 \ Contaminated Liquids Spreader 2003 2003 YWaste/Miscellaneous 
Surface Debris

NVTS N2282 26-34-01 \ Contaminated Waste Bunker 2003 2003 UBuildings & 
Equipment/Other 
Buildings

NVTS N2283 26-99-01 \ Radioactively Contaminated Filters 2003 2003 UWaste/Miscellaneous 
Surface Debris

NVTS N2286 27-05-01 \ Leachfield 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2287 27-05-02 \ Leachfield 2006 2006 2008 2008 ULiquid Surface 
Impoundments/Leach 
Fields

NVTS N2288 27-05-03 \ Leachfield 2006 2006 2008 2008 YLiquid Surface 
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NVTS N2294 27-26-01 \ Lead Sheets,  Lead Bricks 2008 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2295 29-01-01 \ Aboveground Storage Tank 2003 2006 UTanks/Above Ground 
Storage Tanks

NVTS N2298 30-22-01 \ Drum 1996 Pending1996 UWaste/Miscellaneous 
Surface Debris

NVTS N2302 30-35-01 \ Burn Pit 2005 2005 2007 2007 UWaste/Burn Pits

NVTS N2307 25-34-06 \ Test Cell A Bunker UBuildings & 
Equipment/Other 
Buildings

NVTS N2308 25-41-01 \ RMAD Facility 2008 2008 2010 2010 UBuildings & 
Equipment/Other 
Buildings

NVTS N2311 25-41-04 \ Test Cell A Facility 2003 2003 2004 2004 UBuildings & 
Equipment/Other 
Buildings

NVTS N2312 25-41-05 \ Test Cell C  Facility 2008 2008 2010 2010 UBuildings & 
Equipment/Other 
Buildings

NVTS N2313 26-17-01 \ Pluto Waste Holding Area 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Storage Yards 
and Pads

NVTS N2314 26-41-01 \ Pluto Disassembly Facility 2003 2003 2005 2005 UBuildings & 
Equipment/Other 
Buildings

NVTS N2320 03-23-07 \ U-3hk-d Contamination Area 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles
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NVTS N2321 03-23-18 \ Buried Radioactive Material 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2322 03-25-04 \ Hydrocarbon Stain USpills and 
Leaks/Surface Spills

NVTS N2323 04-44-02 \ Caustic Lime 2008 2008 2010 2010 USpills and 
Leaks/Surface Spills

NVTS N2324 05-24-07 \ Batteries 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2325 05-45-04 \ 306 GZ Contamination Area UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2326 05-45-05 \ 307 GZ Contamination Area UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2327 06-19-02 \ Disposal Site 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2328 06-23-02 \ Contamination Area 2008 2008 2010 2010 UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2329 06-51-01 \ Underground Discharge Point 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Sumps

NVTS N2330 06-51-02 \ Underground Discharge Point 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Sumps

NVTS N2331 06-51-03 \ Underground Discharge Point 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Sumps

NVTS N2332 06-99-06 \ Sump 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Sumps

NVTS N2333 06-99-07 \ Sump 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Sumps
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NVTS N2334 08-23-01 \ U-8b Contamination Area 2008 2008 2010 2010 UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2336 08-23-02 \ U-8d Contamination Area 2008 2008 2010 2010 UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2337 09-45-01 \ Windrows Crater UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2338 10-23-02 \ RAD Contaminated Area 2008 2008 2010 2010 UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2339 10-23-03 \ RAD Contaminated Area 2008 2008 2010 2010 UDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N2340 12-08-01 \ Waste Dump 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2341 12-09-01 \ Mud Pit 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N2342 12-09-04 \ Mud Pit 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N2343 12-09-08 \ Mud Pit 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N2344 12-21-01 \ Waste Dump or Landfill 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2345 12-22-20 \ Drum 2008 2010 2010 UWaste/Miscellaneous 
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Surface Debris

NVTS N2346 12-22-26 \ Drums; 2 AST`s 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2347 12-23-08 \ Radioactive Contamination Area 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2348 12-25-02 \ Oil Spill USpills and 
Leaks/Surface Spills

NVTS N2349 12-28-01 \ Radiation Contamination Area 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2350 12-30-14 \ Cellar 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N2351 12-30-16 \ Manhole for Gas / Air Line 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2352 12-38-01 \ Potential Tunnel Effluent 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

NVTS N2353 15-01-01 \ Aboveground Storage Tank 2008 2010 2010 UTanks/Above Ground 
Storage Tanks

NVTS N2354 15-23-04 \ Ponds (4) 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Holding 
Ponds

NVTS N2355 16-22-29 \ Drum 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2356 18-22-24 \ Bottles - Lithium Bromide 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2357 19-22-31 \ Can 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris
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NVTS N2358 19-22-32 \ Can, debris 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2359 19-23-01 \ Radioactive Contamination Area 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2360 20-19-02 \ Photochemical Drain 2008 2008 2010 2010 ULiquid Surface 
Impoundments/Sumps

NVTS N2361 20-22-27 \ Bucket UWaste/Miscellaneous 
Surface Debris

NVTS N2362 20-22-28 \ Drums 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2363 20-22-29 \ Bucket 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2364 20-23-07 \ Posted RAD Area 2008 2008 2010 2010 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2365 22-24-01 \ Battery 2008 2010 1999 UWaste/Miscellaneous 
Surface Debris

NVTS N2366 23-99-05 \ Fire Equipment Building 2008 2008 2010 2010 UBuildings & 
Equipment/Other 
Buildings

NVTS N2367 25-02-13 \ Underground Storage Tank 2003 1998 UTanks/Underground 
Storage Tanks

NVTS N2368 25-16-01 \ Construction Waste Pile 2001 2002 2003 2003 UAbove Ground Material 
/ Waste/Debris Piles

NVTS N2369 25-22-18 \ Bucket 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2370 25-22-19 \ Drums (20) 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2371 25-22-20 \ Cans (25) 2008 2010 2010 UWaste/Miscellaneous 
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Surface Debris

NVTS N2372 25-25-07 \ Hydraulic Oil Spill(s) USpills and 
Leaks/Surface Spills

NVTS N2373 25-25-08 \ Hydraulic Oil Spill(s) USpills and 
Leaks/Surface Spills

NVTS N2374 25-26-27 \ Lead Bricks 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N2375 12-02-05 \ USTs 12-B-2, 12-B-3 UTanks/Underground 
Storage Tanks

NVTS N2376 02-02-03 \ UST 2-300-1 1998 5/4/19981/21/1998 1998 UTanks/Underground 
Storage Tanks

NVTS N2377 09-02-01 \ UST 9-300-1 1998 5/4/19981/21/1998 1998 UTanks/Underground 
Storage Tanks

NVTS N2378 02-02-01 \ Underground Storage Tank 2003 2003 UTanks/Underground 
Storage Tanks

NVTS N2380 06-99-05 \ Sumps 1998 1/7/19981998 ULiquid Surface 
Impoundments/Sumps

NVTS N2381 27-41-01 \ Super Kukla Reactor Bldg /High 
Bay

2004 2004 2006 2006 UBuildings & 
Equipment/Other 
Buildings

NVTS N2382 06-99-08 \ Steam pipe w/ asbestos 2008 2010 2010 UWaste/Miscellaneous 
Surface Debris

NVTS N3001 12-02-06 \ Underground Storage Tank 12-B-3 1998 5/4/19981998/

NVTS N3002 12-02-07 \ Underground Storage Tank 12-B-1 1998 5/4/19981998/

NVTS N3003 12-02-09 \ Underground Storage Tank 12-
COMM-1

1998 5/4/19981998/

NVTS N3004 12-25-08 \ Spill H950524F (from 1998 5/4/19981998/
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Underground Storage Tank 12-B-1

NVTS N3005 12-25-09 \ Spill 960722-02 (from 
Underground Storage Tank 12-B-

1998 5/4/19981998/

NVTS N3006 12-25-10 \ Spill H950919A (from 
Underground Storage Tank 12-COM

1998 5/4/19981998/

NVTS N3007 15-22-31 \ Fuel Can 1998 4/22/19981998/

NVTS N3008 25-02-19 \ Underground Storage Tank 25-
3152-1

1998 1998 5/4/19981/21/1998 1998/

NVTS N3009 25-02-20 \ Underground Storage Tank 25-
3101-1

1998 1998 5/4/19981/21/1998 1998/

NVTS N3010 25-02-21 \ Underground Storage Tank 25-
3102-3

1998 1998 5/4/19981/21/1998 1998/

NVTS N3011 25-25-09 \ Spill H940825C (from 
Underground Storage Tank 25-310

1998 1998 5/4/19981/21/1998 1998/

NVTS N3012 25-25-14 \ Spill H940314E (from 
Underground Storage Tank 25-310

1998 1998 5/4/19981/21/1998 1998/

NVTS N3013 25-25-15 \ Spill H941020E (from 
Underground Storage Tank 25-315

1998 1998 5/4/19981/21/1998 1998/

NVTS N3017 23-56-01 20003/3/1999 2000/

NVTS N3040 22-99-01 2000 2002 2001 N/ 1997

NVTS N3041 23-22-01 2008 2010 1999/

NVTS N3043 06-08-01 2006 2006 2008 2008 N/

NVTS N3045 06-15-02 2006 2006 2008 2008 N/

NVTS N3046 06-15-03 2006 2006 2008 2008 N/

NVTS N3047 12-15-01 2007 2006 2009 2009 N/
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NVTS N3048 20-15-01 2007 2006 2009 2009 N/

NVTS N3049 06-16-01 2003 2003 2005 2005 N/

NVTS N3050 15-41-01 1998 N/

NVTS N3051 25-41-02 N/

NVTS N3052 23-25-01 2002 2002 2003 2003 N/

NVTS N3053 25-05-12 2002 2002 2004 2004 N/

NVTS N3054 04-99-03 2007 2007 N/

NVTS N3055 23-21-03 2007 2007 2009 2009 N/

NVTS N3056 23-25-02 2007 2007 2009 2009 N/

NVTS N3057 25-04-11 2003 2003 2005 2005 N/

NVTS N3058 05-15-01 2003 2003 2005 2005 N/

NVTS N3059 05-16-01 2003 2003 2005 2005 N/

NVTS N3060 12-06-06 2007 2007 2009 2009 N/

NVTS N3061 12-28-02 2007 2007 2009 2009 N/

NVTS N3062 25-25-02 2007 2009 2009 N/

NVTS N3063 25-25-03 2007 2009 2009 N/

NVTS N3064 25-25-04 2007 2009 2009 N/

NVTS N3065 25-25-05 2007 2009 2009 N/

NVTS N3066 25-25-06 2007 2009 2009 N/

NVTS N3067 25-25-16 2007 2009 2009 N/

NVTS N3068 25-25-17 2007 2009 2009 N/

NVTS N3069 25-44-01 2007 2009 2009 N/
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NVTS N3070 25-44-02 2007 2009 2009 N/

NVTS N3071 25-44-03 2007 2009 2009 N/

NVTS N3072 25-44-04 2007 2009 2009 N/

NVTS N3073 12-23-03 2004 2004 2006 2006 N/

NVTS N3074 12-28-04 2004 2004 2006 2006 N/

NVTS N3075 25-16-03 2006 2006 2008 2008 N/

NVTS N3076 23-15-03 2006 2006 2008 2008 N/

NVTS N3077 11-02-03 (dup) N/

NVTS N3078 11-25-01 N/

NVTS N3079 12-02-08 N/

NVTS N3080 12-25-06 N/

NVTS N3081 12-25-11 N/

NVTS N3082 23-02-11 N/

NVTS N3083 23-02-12 N/

NVTS N3084 23-02-13 N/

NVTS N3085 23-25-06 N/

NVTS N3086 23-25-07 N/

NVTS N3087 25-02-14 N/

NVTS N3088 25-02-15 N/

NVTS N3089 25-02-16 N/

NVTS N3090 25-02-17 N/

NVTS N3091 25-02-18 N/
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NVTS N3092 25-25-10 N/

NVTS N3093 25-25-11 N/

NVTS N3094 25-25-12 N/

NVTS N3095 25-25-13 N/

NVTS N3096 26-25-01 N/

NVTS N3097 27-02-01 (dup) N/

NVTS N3098 27-25-02 N/

NVTS N3099 12-02-10 2003 2003 N/

NVTS N3100 12-25-07 2003 2003 N/

NVTS N3101 06-02-05 N/

NVTS N3102 11-02-03 N/

NVTS N3103 11-02-04 N/

NVTS N3104 15-02-02 N/

NVTS N3105 26-02-05 N/

NVTS N3106 26-02-06 N/

NVTS N3107 26-02-07 N/

NVTS N3108 26-02-08 N/

NVTS N3109 26-02-09 N/

NVTS N3110 27-02-01 N/

NVTS N3111 06-22-48 2007 2007 N/

NVTS N3112 06-98-01 2004 2004 N/

NVTS N3113 06-98-02 2004 2004 N/
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NVTS N3114 06-98-03 2004 2004 N/

NVTS N3115 06-44-05 2003 2003 2005 2005 N/

NVTS N3116 06-44-06 2003 2003 2005 2005 N/

NVTS N3117 15-08-01 2004 2004 2006 2006 N/

NVTS N3118 11-22-03 2007 2007 2009 2009 N/

NVTS N3119 20-26-01 2008 2008 2010 2010 N/

NVTS N3122 01-25-01 2008 2008 2010 2010 N/

NVTS N3123 23-21-01 1999 2000 N/

NVTS N3124 23-18-03 1999 2000 N/

NVTS N3125 15-18-02 1999 2000 N/

NVTS N3126 22-44-01 2000 N/

NVTS N3127 23-25-05 2008 2008 2010 2010 N/

NVTS N3128 22-99-06 2008 2008 2010 2010 N/

NVTS N3129 04-26-03 2007 2007 2009 2009 N/

NVTS N3130 25-26-26 2007 2007 N/

NVTS N3131 25-26-10 1998 N/

NVTS N3132 25-03-01 2000 2000 2001 2000 N/

NVTS N3133 18-01-01 2001 2001 2002 N/

NVTS N3140 03-23-04/ 2001 N/

NVTS N3141 22-99-01/ 2000 2001 N/

TOTR N0001 71-23-001-71DT \ Double Tracks Rad Safe 
Area

1999 1999 20016/24/1999 2001 YDispersed Surface 
Contamination/Above 
Ground Tests
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TOTR N0017 RG-08-001-RGCS \ Waste Trenches 1998 8/14/19981998 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0018 RG-24-001-RGCR \ Battery Dump Site 2001 2001 2003 2003 UWaste/Miscellaneous 
Surface Debris

TOTR N0019 RG-26-001-RGRV \ Lead Contamination, 
Soil Contam.

2002 2002 2003 2003 YAbove Ground Material 
/ Waste/Debris Piles

TOTR N0020 RG-52-007-TAML \ Davis Gun Penetrator 
Test

2003 2003 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0021 RG-55-001-RGMN \ WWII Ordnance Site 2007 2009 2009 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0022 RG-55-002-RGHS \ WWII Ordnance Site 2007 2009 2009 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0023 RG-55-003-RG36 \ WWII Ordnance Site 2007 2009 2009 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0024 RG-56-001-RGBA \ Station 44 Burn Area 2001 2001 2002 2002 UWaste/Burn Pits

TOTR N0025 TA-03-001-TARC \ Roller Coaster Lagoons 1998 9/11/19981998 ULiquid Surface 
Impoundments/Lagoons

TOTR N0026 TA-19-001-05PT \ Ordnance Disposal Pit 1997 1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0027 TA-19-002-TAB2 \ Debris Mound 2003 2003 2005 2005 UAbove Ground Material 
/ Waste/Debris Piles

TOTR N0028 TA-21-001-TARC \ Roller Coaster N. 
Disposal Trench

1998 9/11/19981998 UWaste/Trenches / 
Outfalls
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Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

TOTR N0029 TA-21-002-TAAL \ Disposal Trench 2003 2003 2004 2004 YWaste/Trenches / 
Outfalls

TOTR N0030 TA-21-003-TANL \ Disposal Trench 2003 2003 2005 2005 YWaste/Trenches / 
Outfalls

TOTR N0031 TA-23-001-TARC \ Roller Coaster Rad Safe 
Area

2000 1999 20019/28/1999 2001 YAbove Ground Material 
/ Waste/Debris Piles

TOTR N0032 TA-39-001-TAGR \ Cactus Spring Ranch, 
Soil Contam.

1999 8/31/19988/3/1998 YAbove Ground Material 
/ Waste/Debris Piles

TOTR N0033 TA-52-001-TANL \ Rocket Propellant Burn 
Area

2005 2005 2006 2006 UWaste/Burn Pits

TOTR N0034 TA-52-002-TAML \ Depleted Uranium 
Impact Site

1999 9/21/19998/26/1998 1999 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0035 TA-52-003-0960 \ Depleted Uranium 
Artillery Round

1999 9/21/19998/26/1998 1999 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0036 TA-52-004-TAAL \ Metal Particle Dispersion 
Test

2005 2005 2006 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

TOTR N0037 TA-52-005-TAAL \ Joint Test Assembly DU 
Sites

2005 2005 2006 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

TOTR N0038 TA-52-006-TAPL \ Depleted Uranium Site 2003 2003 2004 2004 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0039 TA-53-001-TAB2 \ Septic Sludge Disposal Pit 2001 2001 2003 2003 UWaste/Pits

TOTR N0040 TA-53-002-TAB2 \ Septic Sludge Disposal Pit 2001 2001 2003 2003 UWaste/Pits

TOTR N0041 TA-55-001-TAB2 \ Ordnance Disposal Pit 1997 1997 NDispersed Surface 
Contamination/Firing 
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Release Sites
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Ranges and Ordnance

TOTR N0042 TA-55-002-TAB2 \ Bomblet Target Areas 2003 2003 2004 2004 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0043 TA-55-003-0960 \ Depleted Uranium 
Artillery Round

1997 1997 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0044 TA-55-006-09SE \ Buried Artillery Round 1999 4/28/19998/26/1998 1999 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0045 TA-55-007-09SE \ Buried Artillery Round 1999 4/28/19998/26/1998 1999 YDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N0046 TA-55-008-TAAL \ Buried Rocket 2003 2003 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N1069 03-02-002-0308 \ Underground Storage Tank 1998 1998 1999 7/14/19996/18/1998 1999 UTanks/Underground 
Storage Tanks

TOTR N1071 03-02-004-0360 \ Underground Storage Tanks 1998 9/11/19981998 UTanks/Underground 
Storage Tanks

TOTR N1074 03-05-002-SW03 \ Septic Waste System 2002 2000 2003 2003 UTanks/Septic Tanks

TOTR N1075 03-05-002-SW04 \ Septic Waste System 2002 2000 2003 2003 UTanks/Septic Tanks

TOTR N1076 03-05-002-SW07 \ Septic Waste System 2002 2002 2003 2003 UTanks/Septic Tanks

TOTR N1077 03-05-002-SW02 \ Septic Waste System 1998 1998 1999 8/16/19996/24/1998 1999 UTanks/Septic Tanks

TOTR N1078 03-05-002-SW06 \ Septic Waste System 1998 1998 1999 8/16/19996/24/1998 1999 UTanks/Septic Tanks

TOTR N1079 03-05-002-SW01 \ Septic Waste System 2000 2000 2001 2001 UTanks/Septic Tanks

TOTR N1080 03-05-002-SW05 \ Septic Waste System 2000 2000 2001 2001 UTanks/Septic Tanks
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TOTR N1082 03-08-001-A301 \ Landfill Cell A3-1 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1083 03-08-002-A302 \ Landfill Cell A3-2 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1084 03-08-002-A303 \ Landfill Cell A3-3 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1085 03-08-002-A304 \ Landfill Cell A3-4 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1086 03-08-002-A305 \ Landfill Cell A3-5 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1087 03-08-002-A306 \ Landfill Cell A3-6 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1088 03-08-002-A307 \ Landfill Cell A3-7 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1089 03-08-002-A308 \ Landfill Cell A3-8 1998 1998 1999 7/12/19993/11/1998 1999 UWaste/Landfills

TOTR N1216 03-51-001-0355 \ Photo Shop UDP, Drains 2000 2000 2001 2000 ULiquid Surface 
Impoundments/Sumps

TOTR N1217 03-51-002-0374 \ Heavy Duty Shop UDP, 
Sumps

2000 2000 2001 2000 ULiquid Surface 
Impoundments/Sumps

TOTR N1218 03-51-003-0358 \ UPS Building UDP 2000 2000 2001 2000 ULiquid Surface 
Impoundments/Sumps

TOTR N1219 03-56-001-03BA \ Fire Training Area 2001 2001 2002 2002 UWaste/Fire Training 
Areas

TOTR N1220 03-58-001-03FN \ Sandia Service Yard 2001 2001 2002 2002 USpills and 
Leaks/Surface Spills

TOTR N1505 09-08-001-TA09 \ Construction Debris 
Disposal Area

2003 2003 2004 2004 UAbove Ground Material 
/ Waste/Debris Piles

TOTR N1510 09-21-001-09MG \ Disposal Trench 2003 2003 2005 2005 UWaste/Trenches / 
Outfalls

TOTR N1511 09-21-001-TA09 \ Disposal Trench 2003 2003 2005 2005 UWaste/Trenches / 
Outfalls

TOTR N1546 09-51-001-0952 \ Mobile Photo Lab, 
leachfield/UDP

2000 2000 2001 2000 ULiquid Surface 
Impoundments/Sumps
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TOTR N1547 09-54-001-09L2 \ Gun Propellant Burn Area 2001 2001 2002 2002 UWaste/Burn Pits

TOTR N1548 09-55-001-0952 \ Area 9 Landfill 1998 1998 1999 8/5/19993/11/1998 1999 UDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

TOTR N3016 TTR-001 \ 1987 W-79 JTA 1998 1999 9/21/19998/13/1998 1999/

TOTR N3017 TA-54-001-TANL 2005 2005 2007 2007 N/

TOTR N3018 RG-25-001-RD24 2001 2001 2002 N/

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

NVTS N2306 15-41-01 \ EPA Farm 
Laboratory Building

1998 2/10/19981998 UBuildings & 
Equipment\Other 
Buildings

NVTS N2309 25-41-02 \ Jr. Hot Cell 5/17/1996 Pending NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

NVTS N3134 25-41-01\ R-MAD Facility 2008 2008 2010 2010 N\ Nuclear 
Facility, 
Category 1

NVTS N3135 25-41-04\ Test Cell A Facility 2003 2003 2004 2004 N\ Nuclear 
Facility, 
Category 1

NVTS N3136 25-41-05\ Test Cell C Facility 2008 2008 2010 2010 N\ Nuclear 
Facility, 
Category 1

NVTS N3137 26-41-01\ Pluto Disassemby 
Facility

2003 2003 2005 2005 N\ Non-Nuclear 
Facility
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Nonintrusive Surveys in Pipes and Vessels

NV09-9902-12

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector

500 MediumPipe Crawler Internal Piping Characterization System

500 MediumPipe Crawler Internal Piping Characterization System

Electret Ion Chambers

Related CCP Milestones Related Waste Streams Agree? Change?

01025:  NVTS-08 - LLW Contaminated D & D Rubble & Liq. (Industrial Site Y N

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

NVTS N3138 27-41-01\ Super Kukla Reactor 
Bldg.

2004 2004 2006 2006 N\ Non-Nuclear 
Facility

NVTS N3139 25-41-03\E-MAD Facility N\ Nuclear 
Facility, 
Category 1
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Detection and Characterization of Radioactive Contamination on Large Concrete and Metal Surfaces

NV10-9902-09S

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Associated Particle Imaging Development

500 MediumSurface Contamination Monitor and Survey Information Management System (SCM/SIMS)

500 MediumSurface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Ground Based Laser Induced Fluorescence Imaging

Related CCP Milestones Related Waste Streams Agree? Change?

01025:  NVTS-08 - LLW Contaminated D & D Rubble & Liq. (Industrial Site Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Development of Method for Sampling Soils for Volatile Organic Compounds (VOCs) for the Nevada Test Site and Other Carbonatic Soils

NV20-9902-10S

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Roof Stabilization for Contaminated Facilities

NV21-9902-13

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

1,000 MediumDecontamination and Volume Reduction System (DVRS)

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Vadose Zone Tritium Monitoring

NV22-9902-11

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

Related CCP Milestones Related Waste Streams Agree? Change?

01040:  LLW-1 - Cotter Concentrate Trash & PPE Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Cone Penetrometer with Gamma-Ray Detection Capability

nv23-9901-xx

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

500 MediumXenon Ionization Detector for Cone Penetrometer Application

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Pipe Explorer (TM) System

Technology Name: Associated Particle Imaging Development

Technology Name: 2-D Linear Motion System

Technology Name: Portable X-Ray Fluorescence Spectrometer

Technology Name: Pipe Crawler Internal Piping Characterization System

Potential Deployment 2000
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: ROTO PEEN Scaler and VAC PAC System

Technology Name: Ground Based Laser Induced Fluorescence Imaging

Technology Name: Position Sensitive Radiation Detector/Monitor

Deployment Commitment 1999
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